

☐ SECRET☒ CONFIDENTIAL

03024

☐ UNCLASSIFIEDApproved For Release 2004/11/30 : CIA-RDP78B04770A000700040076-9
CONTRACT INSPECTION REPORT

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

20 June 1967

INSPECTION REPORT NO. (If final, so state)

18

ESTIMATED COMPLETION DATE

June 1968

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

P.I. Performance

THE CONTRACTOR IS ON SCHEDULE

☒ YES☐ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED

80%

PER CENT OF FUNDS EXPENDED

80%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☒ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.) (All ☐ model slides)

25X1

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO☐ COST☐ PERFORMANCE☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☒ ABOVE AVERAGE5. ☐ BELOW AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☐ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

2 June 1967

SIGNATURE

DIVISION

TDS

INS

SIGNATURE OF APPROVER

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040076-9

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040076-9

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

A contract monitoring visit was made to [] on 2 June 1967. Those
in attendance were []
[] of NPIC/TDS. Under the recently approved
contract extension, [] will soon begin work at NPIC and at Headquarters
in preparation for a study of electronics site image interpretation as
a function of ground resolution. Experimental stimuli will probably
be drawn from the Air Force's [] imagery collection program.

25X1

25X1

25X1

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040076-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET